

Ref No.: BD-CW-SAMCO-ACE-LET-STR-036

21-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Civil Works.

Subject: Request for Variation Instruction – CPTu Test and DCPT Works

Dear Sir,

With reference to the request made by the Owner's Consultant, Dr. Mounir Kamel, regarding conducting the CPTu test, as indicated in the attached document No. (BD2-CW-SAMCO-PCO-DS-STR-001-R00), please be informed that the test is scheduled to be carried out tomorrow.

Accordingly, we kindly request your issuance of the Variation Instruction related to the CPTu test works for financial valuation and payment purposes, in accordance with the project procedures.

Furthermore, it is noted that the request to carry out additional CPTu tests for Buildings B6, B14, and B15 was issued in response to soil-related observations at these locations.

Accordingly, DCPT tests were executed as confirmatory investigations to verify the suitability and safety of the soil conditions.

As per the Owner's directives, testing works undertaken in areas where soil-related issues are identified are subject to measurement and payment. In this regard, and considering that the instruction to perform additional CPTu testing indicates the presence of such conditions, the Contractor respectfully submits its entitlement to financial compensation for both the CPTu tests and the DCPT test points executed at the same locations.

Thank you for your kind cooperation.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-036

21-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Civil Works.

Subject: Request for Variation Instruction – CPTu Test and DCPT Works

Dear Sir,

With reference to the request made by the Owner's Consultant, Dr. Mounir Kamel, regarding conducting the CPTu test, as indicated in the attached document No. (BD2-CW-SAMCO-PCO-DS-STR-001-R00), please be informed that the test is scheduled to be carried out tomorrow.

Accordingly, we kindly request your issuance of the Variation Instruction related to the CPTu test works for financial valuation and payment purposes, in accordance with the project procedures.

Furthermore, it is noted that the request to carry out additional CPTu tests for Buildings B6, B14, and B15 was issued in response to soil-related observations at these locations.

Accordingly, DCPT tests were executed as confirmatory investigations to verify the suitability and safety of the soil conditions.

As per the Owner's directives, testing works undertaken in areas where soil-related issues are identified are subject to measurement and payment. In this regard, and considering that the instruction to perform additional CPTu testing indicates the presence of such conditions, the Contractor respectfully submits its entitlement to financial compensation for both the CPTu tests and the DCPT test points executed at the same locations.

Thank you for your kind cooperation.

Best regards,

Eng./ Mohammed Sami Mohammed

Project Director

SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-036

21-December-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Civil Works.

Subject: Request for Variation Instruction – CPTu Test and DCPT Works

Dear Sir,

With reference to the request made by the Owner's Consultant, Dr. Mounir Kamel, regarding conducting the CPTu test, as indicated in the attached document No. (BD2-CW-SAMCO-PCO-DS-STR-001-R00), please be informed that the test is scheduled to be carried out tomorrow.

Accordingly, we kindly request your issuance of the Variation Instruction related to the CPTu test works for financial valuation and payment purposes, in accordance with the project procedures.

Furthermore, it is noted that the request to carry out additional CPTu tests for Buildings B6, B14, and B15 was issued in response to soil-related observations at these locations.

Accordingly, DCPT tests were executed as confirmatory investigations to verify the suitability and safety of the soil conditions.

As per the Owner's directives, testing works undertaken in areas where soil-related issues are identified are subject to measurement and payment. In this regard, and considering that the instruction to perform additional CPTu testing indicates the presence of such conditions, the Contractor respectfully submits its entitlement to financial compensation for both the CPTu tests and the DCPT test points executed at the same locations.

Thank you for your kind cooperation.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction