

Ref No.: BD-CW-SAMCO-ACE-LET-047

24-January-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdelaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Additions to MOM – Coordination Meeting (19/01/2026).

Dear Sir,

With reference to the Coordination Meeting held at the project site on Monday, 19/01/2026, and to the Minutes of Meeting (MOM) received on 22/01/2026, we would like to highlight that some agreed points discussed during the meeting were not reflected in the circulated MOM. Accordingly, we kindly request adding the following items for completeness and proper record:

1. Design Review

It was agreed during the meeting that a clear and explicit official letter would be issued to us, stating that the approved project design reviewer shall carry out the design review in accordance with the European Code.

Based on this agreement, we were to proceed with issuing a formal letter confirming the continuation of works at site at our own responsibility pending the issuance of the design review results.

2. Payment

2.1 It was agreed that Variation Orders shall be evaluated and approved in accordance with the same adopted Bill of Quantities (BOQ) methodology, including the treatment of Value Added Tax (VAT), in order to standardize the procedure applied across the entire project with respect to VAT on items.

2.2 It was also agreed to provide a bank guarantee amounting to 5% of the total Bill of Quantities (BOQ) value, in order to avoid the application of the 5% retention on the payment certificates.

3. Performance Security

It was confirmed that, as stated in the Contract under Sub-Clause 4.2, this Sub-Clause shall be deleted in its entirety, and any reference to Performance Security shall be deleted throughout the entire Conditions of Contract.

We kindly request that the above points be incorporated into the MOM for accurate documentation of the meeting outcomes.

Thank you for your cooperation.

With sincere regards and appreciation,

Eng./ Mohammed Sami Mohammed

**Project Director
SAMCO National Construction**

