



Ref No.: BD-CW-SAMCO-ACE-LET-STR-049

29-January-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Response to Your Letter No. BD-ACEPM-SAMCO-LET-025 Regarding First Fix MEP Works.

Dear Sir,

With reference to your esteemed letter No. **BD-ACEPM-SAMCO-LET-025**, in which you confirmed our responsibility as the Main Contractor for the execution of the **First Fix MEP works**, we would like to inform you of the following:

We hereby confirm that we have no objection to carrying out the **First Fix MEP works** required for the completion of the project's concrete works. Accordingly, and in line with our role as the Main Contractor, we confirm our readiness to proceed with the execution of these works, **subject to receipt of the formal Variation Order instruction** covering the said scope.

Accordingly, should the BOQ for the subject works be available from your side, kindly share it with us for review. Otherwise, we shall proceed with preparing the BOQ based on the available drawings and documents, for your subsequent review and approval, in accordance with the provisions of **Sub-Clause 13.3 of the Contract**.

In parallel, and in order to avoid any delay to the progress of the works, we shall proceed with the review of all MEP drawings and documents already received from your side, which were initially issued on 11/11/2025 and subsequently completed on 21/12/2025, in order to verify their completeness and identify any potential missing items or discrepancies that may affect execution, in addition to carrying out the necessary technical coordination activities.

We shall update you with the **final status of the drawings and the outcome of our review** at the earliest possible time upon completion of the review process.

We are confident that this approach reflects the correct contractual procedure and ensures clarity, transparency, and protection of the rights of all parties.

Kindly accept our highest regards.

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

