



Ref No.: BD-CW-SAMCO-ACE-LET-STR-051

07-February-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Notification of Reinforcement Steel Supply Status and Entitlement to Time Extensions.

Dear Sir,

We would like to inform you that, according to the current site material status, the remaining quantities of reinforcement steel are nearing depletion, this situation may result in a potential halt of works in the coming period due to the non-delivery of the required reinforcement steel by the Project Owner to date.

We wish to highlight that the steel in question corresponds to the second order, which was requested on 26 November 2025, and has not yet been delivered, Additionally, the third order was requested on 6 January 2026 and remains pending.

In this regard, we would like to confirm that, in order to avoid any interruption of works and to maintain the project schedule, our team has carried out multiple steel deliveries totaling approximately 300 tons. Nevertheless, the reinforcement steel to be provided by the Project Owner has still not been delivered to the site.

Accordingly, we would like to emphasize that any partial or full work stoppage resulting from the non-delivery of reinforcement steel by the Project Owner entitles our company to claim the necessary time extensions and any associated consequences, in accordance with the contract terms and the approved project schedule.

This notification is made with reference to our previous letters No. (BD-CW-SAMCO-ACE-LET-STR-044) and (BD-CW-SAMCO-ACE-LET-STR-048) regarding the reinforcement steel supply required for the continuation of works.

We kindly request your acknowledgment and appropriate action to expedite the supply to avoid any negative impact on the works or the project schedule.

Best Regards

Eng./ Mohammed Sami Mohammed  
Project Director

SAMCO National Construction





**Ref No.: BD-CW-SAMCO-ACE-LET-STR-051**

**07-February-2026**

**To: ACE Project Management | Moharram Bakhoun**

**Attention: Eng. Abdulaziz Mohamed (Project Manager)**

**Project Name: The Big Business District.**

**Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.**

**Subject: Notification of Reinforcement Steel Supply Status and Entitlement to Time Extensions.**

**Dear Sir,**

We would like to inform you that, according to the current site material status, the remaining quantities of reinforcement steel are nearing depletion, this situation may result in a potential halt of works in the coming period due to the non-delivery of the required reinforcement steel by the Project Owner to date.

We wish to highlight that the steel in question corresponds to the second order, which was requested on 26 November 2025, and has not yet been delivered, Additionally, the third order was requested on 6 January 2026 and remains pending.

In this regard, we would like to confirm that, in order to avoid any interruption of works and to maintain the project schedule, our team has carried out multiple steel deliveries totaling approximately 300 tons. Nevertheless, the reinforcement steel to be provided by the Project Owner has still not been delivered to the site.

Accordingly, we would like to emphasize that any partial or full work stoppage resulting from the non-delivery of reinforcement steel by the Project Owner entitles our company to claim the necessary time extensions and any associated consequences, in accordance with the contract terms and the approved project schedule.

This notification is made with reference to our previous letters No. (BD-CW-SAMCO-ACE-LET-STR-044) and (BD-CW-SAMCO-ACE-LET-STR-048) regarding the reinforcement steel supply required for the continuation of works.

We kindly request your acknowledgment and appropriate action to expedite the supply to avoid any negative impact on the works or the project schedule.

**Best Regards**

**Eng./ Mohammed Sami Mohammed**  
**Project Director**

**SAMCO National Construction**

