

Ref No.: BD-CW-SAMCO-ACE-LET-STR-060

25- March-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Notification of Work Interruption Due to Adverse Weather Conditions

Dear Sir,

Greetings,

We would like to inform you that the site works have experienced an interruption starting from Wednesday, 25/03/2025 at 10:00 AM due to adverse weather conditions and heavy, continuous rainfall, which have directly impacted the progress of work at the site.

These conditions continued until Thursday, 26/03/2026, resulting in an interruption of works during this period.

Please be informed that work at the site will resume as of Saturday morning, 28/03/2026. Kindly take note and proceed accordingly.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-060

25- March-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Notification of Work Interruption Due to Adverse Weather Conditions

Dear Sir,

Greetings,

We would like to inform you that the site works have experienced an interruption starting from Wednesday, 25/03/2025 at 10:00 AM due to adverse weather conditions and heavy, continuous rainfall, which have directly impacted the progress of work at the site.

These conditions continued until Thursday, 26/03/2026, resulting in an interruption of works during this period.

Please be informed that work at the site will resume as of Saturday morning, 28/03/2026. Kindly take note and proceed accordingly.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction